

7-Day Full-Stack CrewUp Development Plan

Core Requirement

Frontend and backend must be implemented at the same time. No feature should be treated as complete unless the UI, database, authentication, Supabase integration, validation, permissions, loading states, error handling, and responsive behavior are all working together.

DAY 1 — Project Audit, Setup, Database Foundation & UI Framework

Objectives

Establish the technical foundation for the full application and confirm exactly what must be built.

Tasks

Codebase Audit

- Review existing repo structure
- Review routing
- Review components
- Review layouts
- Review Supabase schema
- Review existing authentication logic
- Review current Vercel and GitHub setup
- Identify broken routes
- Identify missing pages
- Identify incomplete UI
- Identify missing backend functionality

UI + Backend Foundation

- Set up shared dashboard layouts
- Set up General Contractor layout
- Set up Subcontractor layout
- Set up reusable components

- Set up form components
- Set up table/list components
- Set up modal components
- Set up loading, empty, and error states
- Create Supabase client utilities
- Create database helper functions
- Configure environment variables
- Confirm local, staging, and production connections

Supabase Foundation

- Review and create required base tables
- Profiles
- Companies
- Roles
- Projects/jobs
- Applications
- Messages
- Notifications
- Subscriptions/payments
- Documents/uploads
- Settings/preferences

Security Foundation

- Begin Row Level Security policies
- Define access rules for General Contractors
- Define access rules for Subcontractors
- Confirm protected routes

Deliverable

A stable project foundation with a complete audit, working development environment, base Supabase structure, shared UI framework, and prioritized build list.

DAY 2 — Authentication, Roles, Profiles & Dashboard Shells

Objectives

Build the full authentication and role-based user experience from frontend to backend.

Tasks

Authentication UI + Backend

- Build/fix signup page
- Build/fix login page
- Build/fix logout
- Build/fix password reset
- Build/fix session persistence
- Connect all auth screens to Supabase Auth
- Add form validation
- Add error handling
- Add loading states

Role-Based Access

- Implement General Contractor role
- Implement Subcontractor role
- Create role-based onboarding flow
- Create protected routes
- Create middleware redirects
- Send users to correct dashboards after login
- Prevent unauthorized access between roles

Profile Setup

- Build frontend profile setup forms
- Create/update profile records in Supabase
- Store role, name, company, location, trade type, and user metadata
- Add edit profile functionality
- Add profile validation
- Add profile loading and empty states

Dashboard Shells

- Implement GC dashboard layout

- Implement SC dashboard layout
- Implement sidebars
- Implement headers
- Implement navigation
- Implement account menus
- Implement notification icon placeholder
- Make dashboard shells responsive

Security

- Apply RLS to profiles and companies
- Confirm users can only access their own profile/company data

Deliverable

Both General Contractors and Subcontractors can register, log in, create/edit profiles, and land on the correct protected dashboard.

DAY 3 — General Contractor UI + Backend Functionality

Objectives

Complete the General Contractor side end-to-end, including UI, database actions, permissions, and responsive behavior.

Tasks

General Contractor Dashboard

- Build dashboard overview UI
- Connect dashboard metrics to Supabase
- Show active listings
- Show application counts
- Show recent activity
- Show notifications preview

Project / Job Posting

- Build post project/job form
- Connect form to Supabase insert
- Add validation
- Add category/trade selection

- Add location fields
- Add budget fields
- Add timeline fields
- Add file/image upload if required
- Add success and error states

My Listings

- Build listings table/card view
- Fetch GC-owned listings from Supabase
- Add edit listing functionality
- Add delete listing functionality
- Add listing status controls
- Add pagination
- Add search/filter controls

Applicant Management

- Build applicant/application management UI
- Fetch applications connected to GC listings
- View applicant details
- Update application status
- Notify subcontractor when status changes

GC Profile & Settings

- Build company profile page
- Build edit profile page
- Build settings pages
- Change password
- 2FA placeholder or implementation if required
- Delete account flow
- Preferences persistence

Security

- Confirm GC users can only edit their own listings
- Confirm GC users cannot access SC-only pages
- Confirm RLS blocks unauthorized data access

Deliverable

The full General Contractor experience is complete, functional, connected to Supabase, secured, and responsive.

DAY 4 — Subcontractor UI + Backend Functionality

Objectives

Complete the Subcontractor side end-to-end, including profile, marketplace browsing, applications, portfolio, and settings.

Tasks

Subcontractor Dashboard

- Build dashboard overview UI
- Connect dashboard data to Supabase
- Show available jobs
- Show application status summary
- Show saved jobs
- Show recent messages
- Show notifications preview

Browse Jobs / Marketplace

- Build marketplace listing page
- Fetch available jobs from Supabase
- Add trade filters
- Add location filters
- Add job type filters
- Add budget filters
- Add pagination
- Add saved jobs functionality
- Add empty and loading states

Job Detail + Apply Flow

- Build job detail page
- Display complete job information
- Build apply-to-job flow
- Store applications in Supabase
- Prevent duplicate applications
- Show application status
- Notify GC when a subcontractor applies

Subcontractor Profile

- Build company information page
- Build services section
- Build portfolio section
- Build licenses tab
- Build equipment tab
- Build team tab
- Build reviews tab
- Build certifications tab
- Build documents tab
- Add upload functionality where required
- Connect all profile data to Supabase

My Applications

- Build applications page
- Fetch user applications from Supabase
- Display pending, accepted, rejected, and completed statuses
- Link applications to job details

Settings

- Company Information
- Notifications
- Bid Preferences
- Payments and Payouts
- Users and Permissions
- Security
- Integrations
- Documents
- Subscription
- Activity Log
- Persist settings in Supabase

Security

- Confirm SC users can only edit their own profile
- Confirm SC users cannot access GC-only pages
- Confirm application data is properly protected

Deliverable

The full Subcontractor experience is complete, functional, connected to Supabase, secured, and responsive.

DAY 5 — Marketplace, Messaging, Notifications & Stripe

Objectives

Complete the core platform functionality that connects General Contractors and Subcontractors.

Tasks

Marketplace Logic

- Complete end-to-end job posting flow
- Complete end-to-end job browsing flow
- Complete end-to-end application flow
- Complete GC application review flow
- Complete SC application tracking flow
- Add real-time status updates
- Add saved jobs
- Add pagination fixes
- Add filtering fixes
- Add duplicate submission prevention

Messaging

- Build conversation list UI
- Build message thread UI
- Connect messaging to Supabase
- Add real-time message updates
- Add read/unread status
- Fix duplicate messaging bug
- Add message timestamps
- Add sender/receiver permissions
- Add empty message state
- Add loading and error states

Notifications

- Build notification center
- Notify users for new applications
- Notify users for application status changes
- Notify users for new messages
- Add read/unread notification status
- Add notification preferences
- Connect preferences to Supabase
- Add email notification integration through Supabase, Resend, or SendGrid

Stripe

- Configure Stripe products/prices
- Build subscription checkout flow
- Build one-time payment flow if required
- Configure Stripe webhooks
- Store payment status in Supabase
- Store subscription status in Supabase
- Gate premium features based on subscription
- Build billing/subscription page
- Add cancel/manage subscription flow if required

Security

- Verify messaging permissions
- Verify notification permissions
- Verify payment webhook security
- Verify subscription-gated routes/features

Deliverable

The marketplace is fully operational with job posting, applications, messaging, notifications, payments, subscriptions, and real-time updates.

DAY 6 — Responsive Polish, Testing, Security Audit & Bug Fixes

Objectives

Polish the application, test every major flow, and secure the platform before production.

Tasks

Responsive QA

- Test desktop layouts
- Test tablet layouts
- Test mobile layouts
- Fix spacing issues
- Fix overflow issues
- Fix broken cards/tables
- Fix navigation behavior
- Fix mobile dashboard usability

UI Polish

- Match all provided UI designs
- Clean up typography
- Clean up colors
- Clean up buttons
- Clean up forms
- Clean up icons
- Clean up spacing
- Add skeleton loaders
- Add empty states
- Add error states
- Add toast notifications

Functional Testing

Test all major flows:

- Signup
- Login
- Password reset
- Role redirects
- Profile creation
- Edit profile
- GC post job
- GC edit/delete job
- SC browse jobs
- SC apply to job
- GC review application

- Messaging
- Read/unread status
- Notifications
- Stripe checkout
- Subscription gating
- Settings persistence
- File uploads
- Pagination
- Search/filtering

Security Audit

- Review all Supabase RLS policies
- Confirm users cannot access another user's private data
- Confirm GC/SC separation
- Confirm API routes are protected
- Confirm environment variables are not exposed
- Confirm Stripe webhook secret is protected
- Confirm file upload permissions
- Confirm form inputs are validated

Bug Fixes

- Fix all critical bugs
- Fix all blocker bugs
- Fix broken routes
- Fix duplicate messaging bug
- Fix pagination bugs
- Fix settings persistence bugs
- Fix profile editing bugs

Deliverable

The app is fully tested, responsive, secure, and reduced to only minor non-blocking issues.

DAY 7 — Performance, Final QA, Production Deployment & Handoff

Objectives

Prepare the application for launch and deploy it to production.

Tasks

Performance Optimization

- Run Lighthouse audit
- Optimize images
- Add lazy loading
- Reduce unused code
- Check bundle size
- Improve page load speed
- Optimize Supabase queries
- Optimize dashboard data loading
- Fix SEO basics
- Fix accessibility basics

Final QA

- Full General Contractor walkthrough
- Full Subcontractor walkthrough
- Full marketplace walkthrough
- Full payment walkthrough
- Full messaging walkthrough
- Full notification walkthrough
- Full settings walkthrough
- Cross-browser testing
 - Chrome
 - Safari
 - Firefox
 - Edge

Production Deployment

- Configure production environment variables
- Deploy to Vercel
- Confirm Supabase production connection

- Confirm Stripe production or staging mode as required
- Confirm webhook URLs
- Confirm DNS settings
- Confirm domain configuration for crewupapp.co
- Confirm SSL
- Smoke test production

Documentation & Handoff

- Provide final completed feature list
- Provide known issues list
- Provide admin/testing credentials if applicable
- Provide database notes
- Provide deployment notes
- Provide Stripe notes
- Provide Supabase notes
- Provide maintenance recommendations

Final Deliverable

A fully deployed, production-ready CrewUp web application with:

- General Contractor and Subcontractor authentication
- Role-based dashboards
- Full frontend UI implementation
- Full Supabase backend integration
- Project/job posting
- Marketplace browsing
- Application management
- Messaging
- Read/unread status
- Notifications
- Stripe payments/subscriptions
- Profile management
- Settings functionality
- Search/filtering
- Pagination
- Responsive design
- Security hardening
- Production deployment on Vercel